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MEMCRANDUM FOR: Comptroller

FROM: R. M. Huffstutler
Deputy Director for Administration
SUBJECT: New Headquarters Building Construction
Monthly Report of Obligation nd
25X1 Expenditures - January 1989 T:f:::] '
|
REFERENCE: '. Memo for Comptroller fm DDA, dtd 30 Jan 85, ‘

Same Subject

1. Attached are summaries of the obligations, commitments,
and expenditures in FAN 81-2000, New Headquarters Building
(NHR) Construction for January 1989 (Attachment A). During
January we processed a transfer of obligations and expenditures
25X1 totaling $283.31 from FY 84 to FY 85,

2. For FY 85, we recorded the following expenditures:
$493.31 for blueprints; $92,751.50 for Route 123 improvements;
$280 for supplies; $71,048 for the RF Shield; $15,384 for
carpet installation; $92,151 for redesign costs; $719,894.48
for the West Parking Lot; $22,132 for renovations to the space
occupied by the Soviet East European Division; $2,646 for the
PASS project; $8,939 for renovations to the space occupied by
the Office of Information Technology (OIT); $22,775 for
renovations to the space occupied by the Office of Information
Services; $9,922 for the removal of excess construction
material; and $2,174.10 for wall mounted waste receptacles.
The following FY 85 obligations were recorded in January: $411
for renovations to the space occupied by OIT; $4,600 for
engineering services to modify design for grading work; $36,893
for renovations to the South Loading Dock; $144,000 for
renovations for AF Division; $23,193 to insulate partition
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walls; and $6,361 to perform water tests on the southside
chilled water line. The following commitments were recorded in
January: $2,300 for general office renovations; $50,000 for
punchlist items; $170,000 for renovations to space in the South
Tower; $7,191 for the planting of trees; $32,838 for
programming of the Building Management System; $35,000 to paint
hallways; $2,140 for office renovations in the South Tower;
$7,703 for ceiling grids; $9,857 for mail distribution
cabinets; $7,937 for renovations to the South Loading Dock;
$21,367 for replacement of the Chilled Water Line; $6,538 to
install door seals; $10,000 for renovations in support of the
Office of General Counsel; and $37,794 for galvanized sheet
metal plates.

3, The monthly Open Obligation Activity Report (OOAR) and
the Open Commitment Activity Report (OCAR) for this FAN as of
31 January 1989 are provided as Attachment B. The Status of
Allotments Reports for the period ending 31 January 1989 is
Attachment C. y

4, Any questions regarding this report and the FAN 81-2000
transactions may be referred to the Chief
Staff, OL

Huffstﬁtier

Attachments: A-C

SECPRET

Declassified in Part - Sanitized Copy Approved for Release 2013/12/23 : CIA-RDP92G00017R000300060011-7

Budget and Fiscal e



DeCIaSSi'fied in Part - Sanitized Copy Approved for Release 2013/12/23 : CIA-RDP92G00017R000300060011-7

SECRET
SUBJECT: New Headquarters Building'Construction
Monthly Report of Obligations and
25X1 Expenditures - January 1989
OL/B&FS (06Jan89) STAT

Distribution:

Orig Adse (w/atts)
2 - DDA (w/atts)
1 - OL Files (w/att)
1
1

- QOL/B&FS Official (w/atts)
- OL/B&FS Chrono (w/o atts)
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